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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
ACCEPTANCE OF PUBLIC WORKS CONTRACTS

CITIES OF MALlBU, PICO RIVERA, AND IN THE PLA V A DEL REV COMMUNITY OF
THE CITY OF LOS ANGELES;

AND IN THE UNINCORPORATED COMMUNITIES OF
FERNWOOD, MALlBU, AND THE AREA SOUTH OF CALABASAS

(SUPERVISORIAL DISTRICTS 1, 3, AND 4)
(3 VOTES)

IT IS RECOMMENDED THAT VOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

· Project 10 No. FCC0001007 - MTD 622 and COR 539 Upgrade CMP, to clean

and line storm drains, City of Malibu and in the unincorporated community
south of Calabasas (3), Wesco Infrastructure Technologies, with changes in
the amount of $7,905.60, and a final contract amount of $358,810.60.

· Project 10 No. RDC0012247 - South Bay Bike Trail, to reconstruct bike trail
including stabilization geotextile, Portland cement concrete pavement, and
install striping and pavement markings, in the Playa del Rey community of the
City of Los Angeles (4), Kalban, Inc., with a final contract amount of
$431,243.33.

"To Enrich Lives Through Effective And Caring Service"
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· Project 10 No. RDC0014700 - Encina Road, 530 Feet South of Entrada Road,
to construct a retaining wall, in the unincorporated community of Fernwood
(3), PK Construction, with changes amounting to a credit of $18,660.00, and a
final contract amount of $309,857.00.

· Project 10 No. WRDW000016 - Rio Hondo Coastal Basin Spreading Grounds
Interbasin Conn~ction, to remove reinforced concrete and construct a
reinforced concrete weir structure, City of Pico Rivera (1), Sol Construction, Inc.,
with a final contract amount of $234,838.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's ratification of Director
of Public Works-approved changes in a public works contract and your Board's

acceptance of the work of the contract in compliance with the provisions of the Public
Contract Code. Included in the attachments are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field

conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which the
Director of Public Works ordered for Project 10 Nos. FCC0001007 and RDC0014700.

The projects have been completed, and it is recommended that your Board accept them
on the date indicated in the attachments.

Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes the work to
improve infrastructure and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from a credit of $18,660.00 to
an increase in the amount of $9,060.60, while the total values of the contracts range
from $234,838.00 to $431,243.33.
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Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
limits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions

encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
- Construction Division.

Respectfully submitted,

~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DDE
JTS:en

Attachments (4)

c: County Counsel

Office of Affirmative Action Compliance

C:\Oocumenls and Settngs\kdo\Local Settings\Temporary Internet Files\OLK5ElAcceplance3.doc
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PROJECT 10 NO. FCC0001007. MTD 622 AND COR 539 UPGRADE CMP (City of
Malibu and in the unincorporated community south of Calabasas), Supervisorial District 3

Contractor: Wesco Infrastructure Technologies, 20100 South Western Avenue,
Torrance, California 90501

Project Description:

Cleaning and lining of existing corrugated metal pipe storm drains and other
appurtenant work.

Project Completion Date:

The contractor completed the project on September 21, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The change resulted in an increase to the contract in
the amount of $7,905.60.

In addition, the contractor requested 22 hours of overtime inspection, which resulted in
a credit to the contract.

Final Contract Amount:

Original contract amount
Changes in work authorized by the Director

of Public Works
Deduction for overtime inspection

$350,905.00

FINAL CONTRACT AMOUNT

7,905.60
(1.155.00)

$358.810.60

AMF:en
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PROJECT 10 NO. RDC0012247 - SOUTH BAY BIKE TRAIL (in the Playa del Rey
community of the City of Los Angeles), Supervisorial District 4

Contractor: Kalban, Inc., 9075 Glenoaks Boulevard, Sun Valley, California 91352

Project Description:

Reconstruction of existing bike trail including stabilization geotextile; portland cement
concrete pavement on base material; and the installation of striping and pavement
markings.

Project Completion Date:

The contractor completed the project on October 22, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by your Board

$406,610.95

FINAL CONTRACT AMOUNT

24.632.38

$431.243.33

JFG:en
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PROJECT 10 NO. RDC0014700 - ENCINA ROAD. 530 FEET SOUTH OF ENTRADA
ROAD (in the unincorporated community of Fernwood), Supervisorial District 3

Contractor: PK Construction, 2126 North Fair Oaks Avenue, Altadena, California 91001

Project Description:

Construction of a steel soldier-pile retaining wall, concrete barrier rail, cable railing,
guardrail, terminal systems, and asphalt concrete pavement and other appurtenant
work.

Project Completion Date:

The contractor completed the project on September 24, 2007, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The change results in a credit to the contract in the
amount of $18,660.00.

Final Contract Amount:

Original contract amount
Actual costs of changes in work previously

approved by your Board
Changes in work authorized by the Director

of Public Works

$275,297.00

53,220.00

FINAL CONTRACT AMOUNT

(18.660.00)

$309.857.00

RE:ss
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PROJECT 10 NO. WRDW000016. RIO HONDO COASTAL BASIN SPREADING
GROUNDS INTERBASIN CONNECTION (City of Pico Rivera), Supervisorial District 1
Contractor: Sol Construction, Inc.

Project Description:

Reinforced concrete removal; construction of reinforced concrete weir structure, and
other appurtenant work.

Chanqes in Work:

(1) Relocate Interfering Water Line

(2) Replace Cables

Total

$3,883.00
4.000.00

$7.883.00

Description of Chanqes:

(1) It was necessary for the contractor to relocate an existing water line that interfered
with the construction of the reinforced concrete box. This line was not shown on the
plans.

(2) It was necessary for the contractor to replace three low voltage instrumentation
cables damaged during construction. These buried cables were not shown on the plans
and not marked in the field.

The cost for Item 1 was based on time and materials as provided in Subsection 3-3 of
the contract specifications. The cost for Item 2 was negotiated as provided in
Subsection 3-2 of the contract specifications.

Eight additional working days were required because of these changes.

Project Completion Date:

The contractor completed the project on August 9, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

-4A-



Final Contract Amount:

Original contract amount
Changes in work authorized by the Director

of Public Works

$226,955.00

7.883.00

$234.838.00FINAL CONTRACT AMOUNT

PMT:lgm
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